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Approved as 
Submitted

Approved with 
Changes Withdrawn Rejected Deferred

CCR 433-0172 Baseline the GLAST International 
Collaboration/Technology Transfer Control Plan X

The board deferred this CCR pending assessment from 
Spectrum Astro.

CCR 433-0178 R1 Update the LAT-SC Mechanical Interface in 
Appendix A of the LAT-SC IRD X

The board deferred this CCR pending assessment from 
Spectrum Astro.  This CCR will be dispositioned out-of-
board upon receipt and concurrence of Spectrum Astro's 
assessment.  A CCR will be submitted at a later date that 
adds page 6 to Figure A-1, View G-G.

CCR 433-0184 Add SDIS to the SC SOW and Deliverables List X
Changed the LAT SIIS first test delivery date back to PDR 
+ 3 months and changed the LAT SDIS first test delivery 
date to PDR + 7 months. 

CCR 433-0185 Add SDIS to the SC SOW and Deliverables List - 
Deliverables X

CCR 433-0189 Require the LAT ACD Micrometeoroid Shield and 
Tracker Foils to be Designed for Demise X

CCR 433-0191 Update SRD Slew Requirement to Account for 3 
RWA Performance X

CCR 433-0192 Update SPS Slew Requirement to Account for 3 
RWA Performance X

CCR # Title Actions
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